

CERP Measure Update & Next Steps for Remaining CERP Priorities

South Central Fresno AB 617 Community Steering
Committee Meeting
March 15, 2023

Residential Air Filtration Progress

February 2023:
District Governing
Board approval

March 2023:
Anticipate CARB
Project Plan approval
& release of RFQ

Pre-summer: Open
program, in-person
distribution events

Electric School Bus & Charging Infrastructure Progress

February 2023: FUSD Board approves \$4.5M for electric school buses and \$1M for charging infrastructure

March 2023: District working with FUSD staff to complete applications

Q2 2023: Contract execution; FUSD staff to work on purchasing of buses / installation of units

School Air Filtration Progress

February 2023:
FUSD Board
approves \$659K for
school air filtration

March 2023: District
working with FUSD
staff to complete
application

Q2 2023: Contract
execution; FUSD
staff to work on
purchasing of units

CERP Measures in the Pipeline

CSC Priority	Measure	Committed Funding/Units	Project Plan	CSC Input Needed
1	EV Mechanics Training	\$75,000	Pending CARB Approval	Outreach & Community Engagement
2	Drive Clean	\$1,600,000 160 vehicles	Pending CARB Approval	Funding Increase, Outreach & Community Engagement
3	Underfired Charbroilers	\$1,200,000 8 devices	Drafting Plan	Identifying Project Partner
4	Yard Trucks & Truck Refrigeration Units	\$3,500,000 25 units	None Needed	Outreach, Community Engagement
5	Public Fleet Vehicles	\$8,000,000 400 vehicles	Pending CARB Approval	Outreach
6	Charging Plugs for Trucks	\$100,000 33 plugs	Drafting Plan	Outreach, Community Engagement

Quarterly CSC Meeting Planning