

TRUCK REROUTING UPDATE

Funding: Agenda item tentatively scheduled for March 4th approval by Fresno City Council, including a grand total of \$250,000 in City of Fresno Measure “C” funding and \$500,000 in AB 617 Air District funding in the project budget (totaling \$750,000)

Approval process:

March 2021 Subcommittee approval of RFP for consultant services

April 2021 Community Steering Committee approval of RFP for consultant services
City of Fresno to release RFP following CSC approval

May 2021 Proposals received and evaluated

June 2021 Subcommittee review and recommendation of consultant proposals

July 2021 Community Steering Committee approval of selected consultant proposal

August 2021 Fresno City Council approval of consultant contract

2021-2022 Technical analysis, extensive community engagement

Sept 2022 Truck rerouting study completed

Fall 2022 Presentation to Community Steering Committee, Fresno City Council

Concurrent activities:

Now until August 2021

- Preparation and execution of reimbursement agreement between City and SJVAPCD for truck rerouting study activities
- Separate contract with major university in San Joaquin Valley for health study